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ESTIMATE RUN 06/18/2021

ESTIMATE SUMMARY 11:09:24

CONTID: C22085         ESTIMATE NO: 0004 PROG 2005

PCN: 22085-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH145 DOLORES RICO US160 CORTEZ HTRREPAV PERCENT TIME:

PROJECT NO: NHPP145A-076                  

SH145 DOLORES RICO US160 CORTEZ HTRREPAV

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,724,111.76 PARTICIPATING $ $ 1,146,981.56

AWARD PROJECT AMT: 6,242,111.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -32,866.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

43.75

WORK DAYS

WORK DAYS

38.35%

4,145,572.13

1,146,981.56

1,146,981.56

1,114,114.72

$

$

$

$

2,578,539.63

0.00

2,578,539.63

0.00

2,578,539.63

-68,100.56

0.00

2,510,439.07

0.00

AMOUNT DUE 2,510,439.07 1,114,114.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,114,114.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOLORES

  

70.0 TIME ALLOW: 160

ORIG TIME ALLOW: 160

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/08/202106/18/2021

01/21/2021

02/02/2021

02/10/2021

03/08/2021
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

1,694.45000

0010 Removal of Fire Hydrant 1.000

0.000

202-00031  
 

1,636.231.000

0.00

1.000

EACH

1,636.23000

0015 Removal of Wall 17.000

0.000

202-00155  
 

6,028.3717.000

0.00

17.000

LF  

354.61000

0020 Removal of Sidewalk 256.200

76.000

202-00200  
 

20,490.10332.200

4,687.68

332.200

SY  

61.68000

0025 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

41.000

LF  

91.04000

0030 Removal of Gutter 12.000

0.000

202-00202  
 

3,199.5612.000

0.00

14.000

LF  

266.63000

0035 Removal of Curb and Gutter 584.200

296.000

202-00203  
 

23,862.22880.200

8,024.56

880.200

LF  

27.11000

0040 Removal of Concrete Curb Ramp 357.600

0.000

202-00206  
 

20,315.26357.600

0.00

408.000

SY  

56.81000

0045 Removal of Concrete Pavement 111.600

0.000

202-00210  
 

19,233.14111.600

0.00

114.000

SY  

172.34000

0050 Removal of Asphalt Mat 246.500

78.000

202-00220  
 

5,266.64324.500

1,265.94

2,585.000

SY  

16.23000

0055 *Removal of Asphalt Mat (Planing) 49,906.000

12,341.000

202-00240  
 

102,707.5562,247.000

20,362.65

68,217.000

SY  

1.65000
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

270.77000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

5.000

EACH

32.49000

0070 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

877.30000

0075 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

8.000

EACH

920.62000

0080 Unclassified Excavation (Complete In Place) 132.900

248.300

203-00010  
 

12,724.46381.200

8,288.25

1,126.000

CY  

33.38000

0085 Potholing 15.000

0.000

203-01597  
 

4,326.7515.000

0.00

40.000

HOUR

288.45000

0090 Laborer 28.000

0.000

203-02330  
 

1,646.4028.000

0.00

40.000

HOUR

58.80000

0095 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

315.000

CY  

64.87000

0100 *Aggregate Bag 208.000

210.000

208-00035  
 

4,706.68418.000

2,364.60

810.000

LF  

11.26000

0105 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

491.942.000

0.00

6.000

EACH

245.97000

0110 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

9.000

EACH

201.13000
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

58.49000

0120 *Reset Sign Panel 7.000

0.000

210-00815  
 

909.797.000

0.00

24.000

EACH

129.97000

0125 *Relay Sprinkler System 1.000

0.000

210-02510  
 

1,908.401.000

0.00

1.000

L S 

1,908.40000

0130 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

13.000

EACH

4,628.17000

0135 Modify Inlet 1.000

0.000

210-04020  
 

3,434.151.000

0.00

2.000

EACH

3,434.15000

0140 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

1,922.58000

0145 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

106.000

SF  

3.52000

0150 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

60.000

LB  

2.95000

0155 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

40.000

LB  

2.50000

0160 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.400

ACRE

2,316.64000

0165 *Seeding (Wetland) Broadcast 0.000

0.000

212-00711  
 

0.000.000

0.00

0.020

ACRE

13,511.48000
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.420

ACRE

2,839.41000

0175 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

0.000

EACH

14.33000

0180 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

116.97000

0185 *Removal of Nests 3.000

0.000

240-00010  
 

350.913.000

0.00

3.000

HOUR

116.97000

0190 *Environmental Health and Safety Management 0.500

0.000

250-00010  
 

2,057.860.500

0.00

1.000

L S 

4,115.72000

0195 *Monitoring Technician 14.000

0.000

250-00050  
 

1,667.9614.000

0.00

40.000

HOUR

119.14000

0200 *Health and Safety Officer 1.000

0.000

250-00110  
 

171.131.000

0.00

20.000

HOUR

171.13000

0205 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

16.000

EACH

232.86000

0210 Material Handling (Stockpile) 0.000

83.000

250-00200  
 

6,459.8983.000

6,459.89

126.000

CY  

77.83000

0215 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

145.000

CY  

205.64000

0220 Aggregate Base Course (Class 6) 266.320

121.580

304-06000  
 

40,194.20387.900

12,598.12

1,033.000

TON 

103.62000
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3,220.000

TON 

39.46000

0230 Hot Mix Asphalt (Patching) (Asphalt) 4.480

0.000

403-00720  
 

1,434.144.480

0.00

1,149.500

TON 

320.12000

0235 Furnish Hot Mix Asphalt 2,849.020

6,208.770

403-09500  
 

771,904.869,057.790

529,111.38

22,601.000

TON 

85.22000

0240 *Heating and Repaving Treatment 26,106.000

68,892.000

405-00300  
 

493,039.6294,998.000

357,549.48

229,956.000

SY  

5.19000

0245 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

245.000

GAL 

9.94000

0250 *Asphalt Rejuvenating Agent 4,292.000

9,564.000

411-90010  
 

59,996.4813,856.000

41,412.12

33,998.000

GAL 

4.33000

0255 *Concrete Pavement (6 Inch) 16.000

0.000

412-00600  
 

2,166.2416.000

0.00

16.000

SY  

135.39000

0260 *Concrete Pavement (8 Inch) 38.000

0.000

412-00800  
 

6,173.4838.000

0.00

41.000

SY  

162.46000

0265 *Concrete Pavement (10 Inch) 52.000

0.000

412-01000  
 

9,856.0852.000

0.00

52.000

SY  

189.54000

0270 *Concrete Class B 5.100

0.000

601-01000  
 

6,076.095.100

0.00

7.000

CY  

1,191.39000

0275 *Reinforcing Steel (Epoxy Coated) 1,060.000

0.000

602-00020  
 

2,872.601,060.000

0.00

1,200.000

LB  

2.71000
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 6 Inch Ductile Iron Pipe 17.000

0.000

603-82006  
 

4,511.2917.000

0.00

17.000

LF  

265.37000

0285 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

112.500

LF  

41.16000

0290 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,386.49000

0295 *Concrete Sidewalk (6 Inch) 193.000

78.000

608-00006  
 

29,352.01271.000

8,448.18

581.000

SY  

108.31000

0300 *Concrete Curb Ramp 525.000

0.000

608-00010  
 

125,097.00525.000

0.00

697.000

SY  

238.28000

0305 *Sidewalk Drain 12.000

0.000

608-10000  
 

3,249.2412.000

0.00

12.000

LF  

270.77000

0310 *Curb Type 2 (Section B) (Special) 13.000

0.000

609-20000  
 

1,027.9113.000

0.00

53.000

LF  

79.07000

0315 *Curb Type 2 (Section B) 63.000

0.000

609-20010  
 

2,729.1663.000

0.00

63.000

LF  

43.32000

0320 *Curb and Gutter Type 2 (Section I-B) 0.000

181.000

609-21010  
 

8,038.21181.000

8,038.21

181.000

LF  

44.41000

0325 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

23.000

LF  

48.74000

0330 *Curb and Gutter Type 2 (Section II-B) 407.000

0.000

609-21020  
 

21,599.49407.000

0.00

412.000

LF  

53.07000
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

8.000

LF  

90.98000

0340 *Gutter Type 2 (4 Foot) 12.000

0.000

609-24004  
 

779.8812.000

0.00

168.000

LF  

64.99000

0345 *Median Cover Material (Concrete)(Special) 156.000

0.000

610-00035  
 

4,054.44156.000

0.00

367.000

SF  

25.99000

0350 Pull Box (18"x30"x18") Deep 2.000

0.000

613-07060  
 

4,052.282.000

0.00

2.000

EACH

2,026.14000

0355 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

89.000

SF  

21.66000

0360 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

28.16000

0365 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

309.000

LF  

15.16000

0370 *Steel Sign Support (2-Inch Round)(Socket) 7.000

0.000

614-01522  
 

1,099.357.000

0.00

27.000

EACH

157.05000

0375 6 Inch Fire Hydrant (Install Only) 1.000

0.000

619-78049  
 

5,863.641.000

0.00

1.000

EACH

5,863.64000

0380 *Construction Surveying 0.500

0.000

625-00000  
 

27,754.040.500

0.00

1.000

L S 

55,508.08000

0385 *Mobilization 0.500

0.100

626-00000  
 

308,521.000.600

51,420.17

1.000

L S 

514,201.67000
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Public Information Management (Tier III) 95.000

28.000

626-01113  
 

6,127.86123.000

1,394.96

230.000

DAY 

49.82000

0395 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,225.000

GAL 

48.74000

0400 *Pavement Marking Paint (High Build) (Temporary) 183.300

0.000

627-00013  
 

8,934.04183.300

0.00

1,000.000

GAL 

48.74000

0405 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

2,655.000

SF  

20.58000

0410 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

4,234.000

SF  

13.00000

0415 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

1.000

EACH

270.77000

0420 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

3.000

EACH

812.31000

0425 *Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

3.000

EACH

812.31000

0430 *Flagging 2,221.830

2,042.250

630-00000  
 

106,218.234,264.080

50,872.45

9,580.000

HOUR

24.91000

0435 *Traffic Control Inspection 20.000

9.000

630-00007  
 

6,124.8029.000

1,900.80

66.000

DAY 

211.20000

0440 *Traffic Control Management 49.000

19.000

630-00012  
 

117,102.8068.000

32,719.90

160.000

DAY 

1,722.10000
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Pedestrian Barricade (ADA) 91.000

0.000

630-80340  
 

2,956.5991.000

0.00

200.000

LF  

32.49000

0450 *Construction Traffic Sign (Panel Size A) 79.000

2.000

630-80341  
 

1,754.4681.000

43.32

162.000

EACH

21.66000

0455 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

28.000

EACH

32.49000

0460 *Portable Message Sign Panel 3.500

0.000

630-80355  
 

13,267.803.500

0.00

7.000

EACH

3,790.80000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

0.000

630-80357  
 

3,249.262.000

0.00

4.000

EACH

1,624.63000

0470 *Drum Channelizing Device 80.500

0.000

630-80360  
 

1,743.6380.500

0.00

161.000

EACH

21.66000

0475 *Traffic Cone 132.500

17.500

630-80380  
 

162.00150.000

18.90

300.000

EACH

1.08000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

139,742.300

F A 

1.00000

0485 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

129,000.000

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 22085-BID    ESTIMATE RUN 06/18/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0505 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0510 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0515 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,452,679.591,146,981.566,598,251.74CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0520 *Removal of Asphalt Mat (Planing) (Special) 362.000

0.000

202-00246  
 

10,230.12362.000

0.00

362.000

SY  

28.26000

0525 Hot Mix Asphalt (Patching) (Asphalt) 62.860

0.000

403-00720  
 

20,122.7462.860

0.00

62.860

TON 

320.12000

0530 Geotextile (Crack Reduction) (High Density) 128.000

0.000

420-00510  
 

4,555.52128.000

0.00

128.000

SY  

35.59000

0535 *Waterproofing (Membrane) 367.000

0.000

515-00120  
 

9,938.36367.000

0.00

367.000

SY  

27.08000

0540 *Concrete Sealer 140.000

0.000

515-00400  
 

8,188.60140.000

0.00

140.000

SY  

58.49000

0545 *Sawing and Sealing Bridge Joint 72.000

0.000

518-03000  
 

4,211.2872.000

0.00

72.000

LF  

58.49000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 *Concrete (Patching) (Polymer) 0.400

0.000

601-06020  
 

1,516.320.400

0.00

0.400

CY  

3,790.80000

CAT 58,762.940.0058,762.94CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0555 *Field Office (Class 2) 1.000

0.000

620-00002  
 

30,190.981.000

0.00

1.000

EACH

30,190.98000

0560 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,190.981.000

0.00

1.000

EACH

30,190.98000

0565 Sanitary Facility 2.000

0.000

620-00020  
 

6,715.122.000

0.00

2.000

EACH

3,357.56000

CAT 67,097.080.0067,097.08CURRENT AMT0400 $ $ $

$ 2,578,539.611,146,981.56$6,724,111.76$CURRENT AMTPROJECT TOTAL


